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Phase 1 – 99% complete



Phase 2 - Steel
• https://youtu.be/3WPXp3Q7xys?si=zM_n8GrGW

vUgzz7l

https://youtu.be/3WPXp3Q7xys?si=zM_n8GrGWvUgzz7l
https://youtu.be/3WPXp3Q7xys?si=zM_n8GrGWvUgzz7l


Phase 2 - Clouds



Phase 2 - HVAC



Phase 2 – HVAC, continued



Phase 2 - Plumbing



Phase 2 - Electrical



Phase 2 – Site work



Phase 3
• GC other contracts – 5 months 

from submission to review

• November submission



Phase 3 ESSER

• NYSED approval 11/1/2023
• Pre-job meeting 3/4/2024
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